

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Major Irrigation –Godavari Flood Banks – permission to take up the works i)" Protecting the eroded and slipped Godavari River margins by constructing the groynes of GLB from Km. 57.010 to Km. 57.060 and from Km. 57.120 to Km. 57.190 and providing groynes at Km. 57.490 Km. 57.610 and @ Km. 57.735 of GLB in Pillanka (V) limits Tallarevu (M) East Godavari District ii)Protecting the eroded and slipped Godavari River margins by the Groynes on Gouthami Left flood bank from Km. 58.030 to Km. 58.215 and Km. 58.350 of GLB in Govalanka (v),Tallarevu Mandal, East Godavari district and awarding of the said works to M/s.N.R.constructions,Hyderabad Contractor on nomination at the estimated rates -- orders - Issued.

IRRIGATION & CAD(PW.MAJ.IRR.VII(1)DEPARTMENT

G.O.Ms.No. 169

Dated.13-8-2008.

Read the following:-

1. G.O.Ms.No. 4, Irrigation & CAD Dept, dated. 3/1/2007.
- 1) From the ENC(I),Hyd.Lr.No.ENC(I)/DCE-IV/SOVI/1/9058/06,dated 12/6/2008.
- 2) From the ENC(I)/DCE-IV/OT7/SOVI/9058/06, Dt.27-6-2008.

--

ORDER:-

In the G.O.first read above, administrative approval was accorded for Rs.548.32 crores for raising and widening of Godavari Flood Banks to 1986 standards including protection works and the same were divided into 22 packages. As per the recommendations of IBM committee, the said 22 packages were again formulated in 11 packages and tenders called for as per EPC turnkey system. But, there was response for only one package and there was no response for the balance 10 packages Tenders were again called for 2nd and 3rd time also. In response to the 3rd call, high percentages were quoted by the agencies. The Expert Committee reviewed the above Tender percentages and decided to cancel the Tenders and instructed to reformulate the estimates splitting into small packages to ensure competitive bid response for early execution with out resorting to EPC System.

2. The 10 original packages were split into 30 packages and Tenders were settled for 29 works and for the balance one work (i.e) Raising and widening of flood banks to 1986 standards from CIP Yanam to Girijanapeta from Km. 0.00 to km 9.80 and Yanam to Tallarevu from Km.0.00 to km 5.80 including formation of WBM Road and reconstruction & remodelling of existing structure, there was no response even after six calls. It was decided to split the above package work as convenient and adoptable for execution, as shown below:

- i) Raising and widening flood banks from CIP Yanam to Girijanapeta from Km.0.00 to Km.9.800 to 1986 Flood standards. ∴ Estimate cost of Rs. 7,28,64,075/-
- ii) Raising and widening of flood banks from Yanam to Tallarevu from Km.0.00 to Km.5.800.. Rs.4,90,19,475/-.

3. The Engineer-in-Chief(Irrigation) has stated that the above work Sl.No. (i) was found not necessary, as the flood bank from C.I.P.Yanam to Girijanapeta from Km.0.00 to Km 9.80 was already improved by the Govt. of Pandicherry, and the proposals are dropped

and in place of same two estimates for Govalanka (V) in Tallarevu (M) are now formulated, considering the necessity to protect the existing Flood banks from possible erosion viz:-

2 Protecting the eroded and slipped Godavari river margins by constructing the groynes of GLB from Km.57.010 to Km.57.060 and Km.57.120 to Km.57.190 and Providing groynes @ Km.57.490 @ Km.57.610 and Km.57.735 of GLB in Pillanka (V) limits of Tallarevu (M) of East Godavari District for Rs. 324.50 lakhs.

ii) Protecting the eroded and slipped Godavari River margins by Constructing the groynes on owthami left flood bank from Km.58.030 to Km. 58.215 and Km. 58.350 of GLB in Govalanka village limits of Tallarevu Mandal of East Godavari District for Rs. 395.50 Lakhs.

4. The District Collector, East Godavari has also addressed the Govt vide Lr.No.dated. 22/5/08 to consider and issue orders for taking up the important works mentioned above during the present season itself to safeguard the existing flood banks and villages duly stating that the above two works are highly essential to safeguard the villages of Govalanka and Pillanka from floods.

5. The Engineer-in-Chief(Irrigation) has informed that it is highly essential to safeguard the villages of Govalanka and pillanka and complete the same before the floods season and the works are proposed to be entrusted to M/s.N.R.Constructions, Hyderabad on nomination basis as they are willing to execute the works at estimate rates.

6. Government after careful consideration hereby permit the Engineer-in-Chief(I), to take up the two works:-

i) Protecting the eroded and slipped Godavari River margins by constructing the groynes of GLB from Km. 57.010 to Km.57.060 and from Km 57.120 to Km. 57.190 and providing groynes at Km. 57.490, Km. 57.610 and @ Km.57.735 of GLB in Pillanka (V limits Tallarevu(M) E.G.District . Rs. 324.50 Lakhs.

ii) Protecting the eroded and slipped Godavari River margins by the Groynes on Gouthami Left flood bank from Km.58.03 to km.58.215 and Km.58.350 of GLB in Govalanka (V), Tallarevu Mandal, East Godavari District. Rs. 395.50 Lakhs.

Total Rs. 720.00 Lakhs

in the place of " Raising and widening Flood banks from CIP anam to Girijanapeta from Km. 0.00 to Km. 9.800 to 1986 Flood standards " and to entrust the said two works to M/s.N.R.Constructions, Hyderabad on nominations at the estimate rates.

7. The expenditure is debitable to "MH 4711-COL on flood control projects-01 FC.MH 103 Civil works -GH11 NSP SH(05) embankment - 530 Major works - 531 Other Expenditure".

//4//

8. This order is issued with the concurrence of the Finance (Exp PWI) Department vide their U.O.No.20381-A/819/Exp.PWI/08, Dt.16-7-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUTIRTHA BHATTACHARYA,
SECRETARY TO GOVERNMENT (PROJECTS)

To

The Engineer-in-Chief(I), Hyderabad.

The Accountant General, Andhra Pradesh, Hyderabad.

The Director of works Accounts, Hyderabad.

Copy to the Finance (Exp.PWI) Department.

Copy to the P.S. to Spl.Secretary to Chief Minister.

//FORWARDED :: BY :: ORDER //